
EXHIBIT 300 UII 024-000006376

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2010-03-17
Date of Last Change to Activities: 
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update:  2011-09-16
Date of Last Exhibit 300A Update:  2012-07-27
Date of Last Revision:  2012-07-27

Agency: 024 - Department of Homeland Security        Bureau: 60 - United States Coast Guard

Investment Part Code:  02

Investment Category:  00 - Agency Investments

1. Name of this Investment: USCG - Infrastructure CGOne

2. Unique Investment Identifier (UII): 024-000006376

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 In its effort to transform the IT Infrastructure to meet the requirements of department wide
information sharing, the Department of Homeland Security (DHS) has implemented the
Infrastructure Transformation Program (ITP).  The ITP calls for the department to consolidate
its Sensitive but Unclassified (SBU) networks into one department-wide network backbone. 
The IPT goal is to consolidate component SBU networks into a single network, called
OneNet.  The Customs and Border Protection (CBP) agency has the responsibility for DHS
OneNet network infrastructure under the ITP plan.  The Coast Guard has transitioned from its
enterprise WAN called the Coast Guard Data Network (Plus) to OneNet, though it is a unique
implementation due to the Coast Guard?s role as a military service.  Transition was
completed in March 2010.  The CG will reach the internet thru the DoD IAPs.   CGOne, the
Coast Guard portion of OneNet, serves every individual and contractor in the Coast Guard,
including reservists and auxiliarists.  Even cutters at sea will connect to land-based
communications stations, where the path to the requested services is taken over CGOne. 
CGOne provides a uniform network to Coast Guard, OGA, commercial, and private services
and information, thereby filling the gap that existed when each application had to fund and
implement its own network or access to a commercial network.  For BY13, CGOne will
continue to expand its services to maintain the peak load level at 70% or lower.

Page  1 / 7 of Section300 Date of Last Revision: 2012-07-27 Exhibit 300 (2011)



EXHIBIT 300 UII 024-000006376

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 The investment has made the CG a part of OneNet, although a unique implementation due to
the Coast Guard’s role as a military service and created a operational SBU network which
replaced the CG's previous network (CGDN+) which was developed as an administrative
network.  If the investment is not fully funded CG units will either have lower operational
availability or reduced bandwidth, or both.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 Routed internet traffic through the DOD IAPs to allow for advanced monitoring of the Coast
Guard's .mil security enclave.  Added VSAT terminals to rescue 21 remote facilities to
eliminate last mile outage issues.  Improve connectivity to CG cutters at sea by extending the
network over fleet broadband and Ku SATCOM systems.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 Continue to add VSAT terminals to rescue 21 remote facilities.  Continue to improve
connectivity to cutters at sea by using Ku commercial SATCOM systems.  Eliminate extranet
circuits to improve security.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2011-10-01
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.8 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $9.2 $0.0 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $0.0 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $10.0 0 0 0

O & M Costs: $140.3 $25.0 $25.0 $25.0

O & M Govt. FTEs: $3.7 $0.0 $0.0 $0.0

Sub-Total O & M Costs (Including Govt.
FTE):

$144.0 $25.0 $25.0 $25.0

Total Cost (Including Govt. FTE): $154.0 $25.0 $25.0 $25.0

Total Govt. FTE costs: $3.7 0 0 0

# of FTE rep by costs: 0 0 0 0

Total change from prior year final
President’s Budget ($)

$0.0 $0.0

Total change from prior year final
President’s Budget (%)

0.00% 0.00%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
No significant changes. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 4735 GS00T07NSD0
008

GS00T07NSD0
008

4735

Awarded 4735 GS00T07NSD0
007

GS00T07NSD0
007

4735

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
These are DHS contracts.  Presence or absence of EVM is not controlled by USCG. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:   

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

NONE

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Percentage of
theoretical total

capacity that is being
used.

Percent Technology -
Efficiency

Under target 70.000000 70.000000 70.000000 Monthly

Percentage of year
that network is

available to
customers.

Percent Technology -
Reliability and

Availability

Over target 99.500000 99.500000 99.500000 Monthly

Percent of customer
survey responses that
are "Very Good" or

higher.

Percent Customer Results -
Customer Benefit

Over target 75.000000 75.000000 75.000000 Semi-Annual

Number of
workstations that
have incidents of

intrusions, viruses,
etc.

Number Mission and Business
Results -

Management of
Government
Resources

Under target 500.000000 500.000000 500.000000 Semi-Annual

Percentage of
uncorrectable errors

introduced in the data
transmitted.

Percent Process and Activities
- Quality

Under target 100.000000 100.000000 50.000000 Semi-Annual
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